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FOR H  PIPELINE BY 2030
1.2 GW

OPERATIONAL IN DENMARK
*AS OF AUGUST 2026
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Project Owner: Everfuel

Project Owner: European Energy
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5

HySynergy 

In operation: 20 MW

Project Owner: Everfuel

8

1
HØST PtX Esbjerg

240 MWPlanned capacity: 

2 Njordkraft 

Planned capacity: 300 MW
Project Owner: MorGen Energy

Project Owner: CIP

3
200 MW

Vidar

Planned capacity: 

Project Owner: RWE

8

Albatros

Planned capacity: 100 MW
Project Owner: Hy2gen

7

150 MW

Heimdal 

Planned capacity: 
Project Owner: European Energy

*POTENTIAL 5 GW SCALE-UP FOR PROJECT 1 - 6
SOURCE: ENERGINET, 2026 

5
6

7

Pipeline

Projects

2

https://www.energinet.dk/brint/nyheder-om-brint/2026/04/09/modningsaftaler-indikerer-solid-interesse-for-danish-hydrogen-backbone-1/


2029

2030

2026

2028
2024

2026

2025

2027

Denmark’s National
 PtX agreement

Denmark’s PtX fund
Awarded to 5 projects: 

Vindtestcenter Måde, Padborg PtX, 
Kassø PtX Expansion, Biocat
Roslev, and HyproDenmark

Germany’s Updated 
National Hydrogen Strategy

Germany agree on
Hydrogen Core Network 

Joint agreement on 
hydrogen pipeline

Germany’s new 
policy strategy paper
including hydrogen 

Denmark agree on the Danish
Hydrogen Backbone 1

EUR 2.3bn committed in loans 
and operational subisdies

Danish Hydrogen Backbone 1
bookings confirmed

Danish Hydrogen Backbone 1
construction phase

Commissioning of the 
Danish Hydrogen Backbone 1

DENMARK-GERMANY HYDROGEN MILESTONES

Bookings for Germany’s
Hydrogen Core Network

German auction-as-a-service
through EU Hydrogen Bank 

Deadline for booking
capacity in the Danish
Hydrogen Backbone 1

2022

2029 2030

2023

Germany commits €1.3bn in subsidise.
Milestones for 2026: bid deadline(Q1),

announced winners (Q2), contract with
BMWE (Q4)

Energinet, Danish TSO, confirms at
least 0.1 GW of binding capacity

bookings in order to build pipeline

From 2028 to 2030 Earliest by the end of 2030

20
28

Additional agreement to support
Danish Hydrogen Backbone 1

Loans and operational subisdies commited
is increased to approx. EUR 3.1bn

Requires at leat 0.5 GW of non-binding
capacity bookings 
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